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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER
Reporting Agency:

Print Date:

Commonwealth Office of Technology

11/01/2010

Status

Contract

Compl Date

Actual

Subst ComplCounty

Report Quarter:

Cabinet/Agency/Project Title

2010-4(October)

AgencyProject Manager:

Commerce Cabinet/Fish & Wildlife Resources

Automated License Sales System Upgrade Multi Execution & Control Phase2004-2006

Comments: Cost YTD - $631,508,00
Percent complete - 97%

Education Cabinet/Education Dept

Student Information System Multi Execution & Control Phase2006-2008

Comments: Total Cost YTD - $13,405,564.00

Percent complete - 96%

Education Cabinet/KY Educational Television

Replace Master Control and Production Infrastructure Execution & Control Phase2006-2008*

Comments: Total Project cost YTD - $15,290,503.00

97% complete.

Education Cabinet/KY Teachers' Retirement

KTRS Pension Management System Multi Execution & Control Phase2004-2006

Comments: Total Project Cost YTD - $730,135.00 
precentage Complete - 10%

Finance and Administration Cabinet/Commonwealth Office of Technology

Public Safety Communications Infrastructure  KEWS Multi Execution & Control Phase2004-2006*

Comments: Total Project cost YTD - $25.245.000

55% Complete.
Target completion date: 9/30/12

Finance and Administration Cabinet/Revenue

Comprehensive Tax System - Phase I Planning Phase2006-2008*

Comments: total project cost YTD - $19,495,902.00

51% complete.
Target completion date 12/31/14
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General Government Cabinet/KY Retirement Systems

Kentucky Retirement Systems Line of Business Project Execution & Control Phase2006-2008

Comments: total Project Cost YTD - $10,195,441.00
46% complete

Health and Family Services Cabinet/Public Health

eKASPER System Upgrade (Phase II) Execution & Control Phase2004-2006*

Comments: 

Total Project cost YTD - $4,079,389.77
78% completed.
Target completion date: 12/31/11

Health and Family Services Cabinet/Secretary's Office (CHFS)

Child Support Enforcement (KASES II) Planning Phase2004-2006*

Comments: Total Project cost YTD - $1,186,795.64
4% Completed.
Target Completion Date: 12/31/12

Safeguarding Children At Risk (TWIST Re-Write) Execution & Control Phase2004-2006*

Comments: 
Total Project cost YTD - $2,645,278.19 
25% complete.
Target completion date: 12/31/11

Suport for Health and Welfare Services (KAMES) Execution & Control Phase2004-2006*

Comments: Total Project Cost YTD - $11,415,518.27
55% completed. 
Target completion date: 7/31/12

Justice and Public Safety Cabinet/State Police

Mobile Communication Centers Multi Execution & Control Phase2008-2010

Comments: Total Project cost YTD - $995,595.06

82% complete.

Strategic Voice Mutual Aid System Multi Execution & Control Phase2008-2010

Comments: Total Project cost YTD - $4,406,651.30

35% complete.
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Personnel Cabinet/General Operations (Personnel)

Replace Personnel Payroll System - Phase I Franklin Planning Phase2004-2006*

Comments: Total project cost YTD - $19,495,902.00
51% complete.
Target completion date 12/31/14

Transportation Cabinet/Gen Admin & Support (Transp)

Prog Management (PRECON/6 YR Plan) Execution & Control Phase2004-2006*

Comments: Total Project Cost YTD - $1,968,892.00

98% complete.

Replace Automated Vehicle Information System (AVIS) Multi Execution & Control Phase2008-2010*

Comments: Total Project costYTD - $4,106,016.00

16% completed.

Transportation Enterprise Data Warehouse Multi Planning Phase2010-2012*

Comments: Total Project Cost YTD - $7,334.00
1% Complete.
Target Completion Date 2/31/11

TRNSPRT System Planning Phase2002-2004*

Comments: NO Update

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency 

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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